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Ward 3Advisory Team Meeting 
 

February 8
th

, 2018 

7:00pm – 8:80pm 

2D Police Station  
 

Ward 3 Advisory Team Members  

Name Inviting Organization Affiliations Attendance 

Nancy MacWood ANC 3C SMD 3C07 Commissioner Present 

Margaret Siegel ANC 3C 

ANC 3C Treasurer, SMD 3C05 

Commissioner Not Present 

Angela Bradbery ANC 3C  Community Representative Present 

Melody Molinoff ANC 3C  John Eaton Elementary, LSAT Chair Not Present 

      Ann Scoffier ANC 3C Community Representative Not Present 

Ruth Caplan 

Cleveland Park Citizens 

Association 

Cleveland Park Citizens Association, 

President; Community Representative Not Present 

Pamela Korbel 

Cleveland Park Citizens 

Association 

Cleveland Park Citizens Association; 

Community Representative  Not Present 

Ann Hamilton 

Cleveland Park Citizens 

Association 

Cleveland Park Citizens Association; 

Community Representative Not Present 

Anthony Castillo  

(for Mary Cheh) Councilmember Cheh's Office 

Deputy Director of Constituent Services, 

Councilmember Cheh’s Office Present 

Jeffrey Davis Councilmember Cheh's Office Community Representative Not Present 

Deborah Linde 

Department of Human 

Services (DHS) 

Community Representative; 30-year 

resident of McLean Gardens Present 

Rabbi Aaron 

Alexander 

Department of Human 

Services (DHS) 

Community Representative; Rabbi of Adas 

Israel Congregation Not Present 

Kelly McShane 

Interagency Council on 

Homelessness (ICH) 

Ward 3 Resident; President and CEO, 

Community of Hope Not Present 

Maureen Boucher ANC 3C SMD 3C07 Commissioner-Elect Not Present  

Lieutenant Alan Hill 

Metropolitan Police 

Department (MPD) MPD Liaison Present 

Laura Zeilinger  

Department of Human 

Services (DHS) 

DHS Director; Advisory Team Co-Chair; 

Ward 3 Resident Present 

Agyei Hargrove 

Department of General 

Services (DGS) DGS Project Manager 

Present 

 

 



Additional Individuals Present 

JocCole Burton Chief Project Delivery Officer, Department of General Services (DGS)  

Stephen Campbell Senior Planner, Department of General Services (DGS)  

Phil Thomas Ward 3 Community Liaison, Mayor’s Office of Community Relations 

Jamie Keene  Office of the Deputy Mayor for Health and Human Services (DMHHS) 

Tommie Jones Director, Mayor’s Office of Community Relations 

Jenna Cevasco Department of Human Services  

Jackie Stanley Department of General Services  

 

AGENDA  

1. Welcome 

2. Construction Update 

3. Construction Management 

4. Community Concerns 

5. Good Neighbor Agreement 

 

MINUTES 

1. Welcome and introductions 

Director Laura Zeilinger (DHS) opened the meeting and led introductions. Director 

Zeilinger shared that the purpose of the meeting is to address questions and concerns 

raised by community members about construction taking place on the site, and to discuss 

next steps for engaging community members about the project.  

 

2. Construction Updates 

Director Greer Gillis shared that the goal of tonight’s meeting is to create a plan to move 

forward with clearer communications throughout the project, and to share the agency’s 

next steps with the community. 

 

DGS staff shared a construction update. Construction is underway on the new parking 

garage on site. Deconstruction of the retaining wall is also underway on site. Sheeting 

and shoring is in place to retain soil on site as the pre-cast parking structure is erected 

adjacent to the garden. The foundation system is currently being installed, along with 

demolition of a portion of the existing parking slab on the site.  Construction is on 

schedule. 

 

DGS shared an update on resident concerns about vibrations in nearby residences. DGS 

has fully investigated resident complaints, and has determined that the process of 



breaking up large pieces of concrete on site during demolition may have caused some 

immediate neighbors to experience vibrations in their homes. DGS is ensuring that their 

contractors moving forward are using demolition methods that will not cause any 

vibrations for residents. In addition, DGS has begun installing 3D monitoring on 

buildings adjacent to the site which will monitor any future vibrations or shifting.  

 

DGS staff shared a timeline of construction activities for the next several months. In 

February, parking slab demolition will continue. Precast installation will be ongoing 

through February and into March.  

 

DGS shared with the Advisory Team a written monthly update for the site to be 

distributed to residents. These updates will now be shared bi-monthly via email with 

neighbors and posted online, and will be distributed in hard copy to a bulletin board on 

the site. 

 

3. Construction Management Guidelines  

DGS staff shared an update on the status of the Construction Management Guidelines for 

the project. Commissioners Bradbery and MacWood, who serve on the Advisory Team, 

and DGS have shared multiple iterations. DGS staff shared a close to final draft with the 

Advisory Team for a final review, and Advisory Team members shared additional 

feedback on notification timelines and staging on site. DGS will provide the Advisory 

Team will final copies of the Construction Management Guidelines that incorporates this 

feedback.  
 

4. Community Concerns  

 

Temporary parking plan  

DGS staff shared that the agency is working with their contractor on continuing to 

improve the temporary parking plan, and is evaluating potential modifications to the plan 

to improve ease of parking for neighbors near the site. Lieutenant Hill shared that MPD is 

working with DGS on continuously improving implementation of the plan. Members of 

the Advisory Team shared that there is ongoing concern in the community that the plan is 

increasing parking congestion around the site. DGS will come back to the Advisory Team 

with updates for any planned modifications to the plan. 

 

Preconstruction surveys 

As part of the agency’s standard practice to prepare for construction, preconstruction 

surveys were conducted of immediate neighbors’ residences. DGS shared a map with the 

Advisory Team of which buildings had preconstruction surveys conducted. DGS shared 

that their standard practice is to evaluate residences within 100 feet of the construction 

zone, but that for this project DGS has gone beyond this typical zone because of concerns 



of nearby residents.  DGS is preparing to share these preconstruction reports with 

residents beginning next week.  

 

Claims of damage 

DGS staff shared details with the Advisory Team about the District’s standard process for 

responding to any resident concerns of damage to properties during District-led 

construction projects. DGS will be including these details in the next monthly 

construction update to ensure neighbors are informed of the process.  

 

Rodent abatement  

DGS shared that the agency is preparing to begin rodent abatement on site, and will be 

soon putting down traps and baits to preempt any rodent activity during construction.  

 

5. Good Neighbor Agreement Process 

 

The Advisory Team discussed plans to advertise for the Good Neighbor Agreement 

community forum on February 13
th

, 2018. Advisory Team members agreed to help 

distribute fliers for the event and post updates about the event to their list serves and 

email lists.  


